

2010 ATM Timeline
Endorsed by BOS: 10/0709

Date	Time	Activity		
Wed, Sept 16	6pm	BOS endorses timelines for 2010 ATM and FY 11 budget		
Oct 1, Oct 8		Advertise opening & closing dates of warrant for citizen submittals		
Tues, Oct 13 - Friday, Nov 20		ATM warrant open for citizen submittals		
Thurs, Oct 22	9am - 11am	Town Counsel available for citizens to review "How to Prepare a Warrant Article"		
Wed, Nov 4	2pm - 4pm	Town Counsel available for citizens to review "How to Prepare a Warrant Article"		
Mon, Nov 23	by 4pm	Zoning articles transmitted to Planning		
Oct - Dec		Town warrant articles prepared/reviewed by Town Admin/Planning/Town Counsel		
Dec - Jan		FinCom begins review of citizen warrant articles		
Jan - Feb		Planning Board hearings on zoning articles		
Wed, Dec 16	6pm	BOS reviews potential warrant articles		
Wed, Jan 6	6pm	BOS reviews potential warrant articles		
Thurs, Jan 7	4pm	FinCom reviews citizen warrant articles w/Town Counsel		
Wed, Jan 13	6pm	BOS reviews potential warrant articles		
Wed, Jan 20	6pm	BOS reviews potential warrant articles		
Wed, Jan 27	6pm	BOS adopts 2010 ATM warrant & any ballot questions		
Thurs, Jan 28		Transmittal of warrant to FinCom		
Fri, Jan 29	by Noon	Warrant & FinCom public hrg notice sent to newspaper		
Feb - Mar	4pm	FinCom review of warrant articles (specific schedule to follow)		
Feb 1 - Mar 15		Town Counsel review of motions as prepared/drafted		
Thurs, Feb 4		Warrant & FinCom public hrg notice published in newspaper		
Tues, Feb 9	4pm	FinCom public hrg on warrant articles; Town Counsel present		
Tues, Mar 2		Planning Board motions submitted to Town Administration		
Tues, Mar 9	4pm	FinCom adopts motions to articles		
Wed, Mar 17	6pm	BOS adopts any recs/comments to articles		
Thurs, Mar 18	4pm	Warrant with motions sent to printer		
Thurs, Mar 25		Warrant with motions mailed out to voters		
Wed, Mar 31	2pm	pre-ATM conference with Moderator		
Mon, Apr 5	6pm	2010 ATM starts		
Tues, Apr 13		Annual Town Election		
NOTES:				
Planning Board public hearings TBA				