



SITework & UTILITY CONTRACTOR

**PROSPECT ST. AREA WATERMAIN**

**WORK SCHEDULE**

**\*\*SUBJECT TO CHANGE\*\***

**~WEEKLY SCHEDULE RUNS MONDAY - THURSDAY~**

**START DATE: 2/6/17**

- 2/6/17 – Start at intersection of Milk St. & Mt. Vernon St., work at this location for 2 days
  - Continue South on Mt. Vernon St. for remainder of week
- 2/13/17 – Start on Mt. Vernon St. (roughly around house #18)
  - Continue South to Hummock Pond Rd. for remainder of week
- 2/15/17 – Start at intersection of Hummock Pond Rd. & Joy St.
  - Continue North on Joy St. for remainder of week
- 2/20/17 – Start at intersection of Mill Hill Ln. & New Mill St.
  - Continue North on New Mill St. for remainder of week
- 2/27/17 – Start at intersection of Milk St. & Mt. Vernon St.
  - Continue East on Milk St. to Prospect St. for remainder of week
- 3/6/17 – Start at intersection of Milk St. & Prospect St.
  - Continue East to intersection of Mill St. & Prospect St. for remainder of week
- 3/13/17 – **CREW #1** – Services on Mt. Vernon St. for the week  
**CREW #2** – Start at intersection of Mill St. & Prospect St. – Continue East on Prospect St. to intersection of South Mill St. & Prospect St. for remainder of week
- 3/20/17 – **CREW #1** – Services on Joy St. and New Mill St. for the week  
**CREW #2** – Start at intersection of South Mill St. & Prospect St. – Continue East to intersection of Prospect St. & Cemetery entrance for remainder of week
- 3/27/17 – **CREW #1** – Paving prep on Milk St. and Mt. Vernon St.  
**CREW #2** – Start at intersection of Prospect St. & Cemetery entrance, continue to intersection of Prospect St. & Atlantic Ave. for remainder of week

- 4/3/17 – **CREW #1** – Services at intersection of Milk St. & Prospect St. – Continue East for remainder of the week  
**CREW #2** – Start at intersection of Prospect St. & Atlantic Ave. – Continue West on Atlantic Ave. to Pleasant St. for remainder of week
- 4/10/17 – **CREW #1 & #2** – Prospect St. – Services and paving prep
  - Continue East for remainder of the week
- 4/17/17 – **CREW #1 & #2** – Start at intersection of Sparks Ave. & Surfside Rd.
  - Continue South on Surfside Rd. for remainder of the week
- 4/24/17 – Continue services, paving, and clean up