

## Mayflower Wind Project

### Section 106 Consultation Schedule Milestones and Approximate Dates Under BOEM's NEPA Substitution Process

NHPA MILESTONES (NEPA MILESTONES) AND STEPS	CURRENT SCHEDULE (6/28/2022)
<b>Invitation to Consult Under NHPA Section 106 (Notice of Intent to Prepare EIS)</b>	
Initial notification of NEPA substitution and invitation letters to consult under NHPA Section 106 sent	9/29/2021
Notice of intent (NOI) to prepare EIS posted in Federal Register, with NEPA/NHPA Section 106 substitution noted	11/1/2021
<b>Identification of Historic Properties (Public Scoping and Public Involvement)</b>	
Public scoping period	11/1/2021 to 12/1/2021
Public scoping meetings held, including request for input on historic properties of concern for potential project impacts and for input on potential project alternatives	11/10/2021, 11/15/2021, 11/18/2021
1st Consulting Party meeting on NEPA/NHPA Section 106 substitution, consultation, and timing, and NHPA 110(f) approach	07/7/2022
Distribution of historic properties assessment reports to consulting parties (Marine Archaeological Resources Assessment, Terrestrial Archaeological Resources Assessment, and Historic Visual Resource Assessments and related visual studies)	9/1/2022 – 9/30/2022
60-day comment period by consulting parties on the above assessment reports (to occur between:)	9/1/2022 - 12/1/2022
2nd Consulting Party meeting on the identification and preliminary assessment of historic properties (to occur between:)	10/3/2022 – 10/31/2022
<b>Assessment of Potential Effects (Draft Environmental Impact Statement [DEIS])</b>	
BOEM to release the draft EIS for public comment, to include assessment of Project effects on identified historic properties	1/6/2023
45-day public comment period on DEIS; consulting parties to provide comments on historic properties and assessed effects	1/6/2023 to 2/20/2023
3rd Consulting Party meeting on the assessment of Project effects to historic properties, on a date in the DEIS comment period	1/6/2023 to 2/20/2023
<b>Resolve Adverse Effects (Final Environmental Impact Statement [FEIS])</b>	
4th Consulting Party meeting on measures to avoid, minimize, and mitigate adverse effects to historic properties (between:)*	3/1/2023 – 7/14/2023
BOEM to release the final EIS, to include final measures for resolving adverse effects to historic properties	9/15/2023
30-day review period for the FEIS	9/15/2023– 10/16/2023
<b>Completion of the NHPA Section 106 Process (NEPA Record of Decision [ROD])</b>	
ROD with final measures for resolving adverse effects to historic properties as BOEM conditions of COP approval	10/27/2023
Mayflower Wind implementation of measures to avoid, minimize, and mitigate adverse effects specified pursuant to the ROD	Post 10/27/2023

\* Additional consultation meetings can be scheduled as needed