



Downtown Sewer Replacement
Phase II-A

Bid: Summer 2008
Construction: Fall 2008 and Spring 2009
Requests Road Opening Permit Variance
Estimated Project Cost: \$6.0 M