
 
TOWN OF NANTUCKET 

 
 

REQUEST FOR PROPOSALS 
 

NANTUCKET HARBOR:  SHIMMO AND PLUS PARCELS 
SEWER EXTENSION PROJECT 

PROFESSIONAL ENGINEERING SERVICES 
 
The Town of Nantucket seeks proposals from qualified engineering firms for professional 
engineering services that will include design, bidding, construction administration and resident 
inspection services for the Nantucket Harbor:  Shimmo and Plus Parcels Sewer Extension Project.  
The Town seeks proposals to its RFP from engineering firms for professional engineering services 
related to the construction of new sewers in the Needs Areas of the Town of Nantucket’s 
Comprehensive Wastewater Management Plan (CWMP) and associated updates, known as 
Nantucket Harbor Shimmo and PLUS Parcels (as shown in the attached maps). This Project is 
subject to the provisions of the MassDEP SRF loan program. DBE/MBE/WBE requirements shall 
be included in the contract documents in accordance with MassDEP. The engineering firm selected 
will be responsible for designing the new sewer system, preparation of Contract Documents (Plans 
and Specifications) for bidding, bidding services, construction administration and resident 
inspection services.  At least 4,200 hours of a resident inspector’s time shall be budgeted during 
the construction phase of the project.  
 
I.  GENERAL INFORMATION AND SUBMISSION REQUIREMENTS. 
 

1. Request for Proposals and Proposal Forms may be obtained online at www.nantucket-
ma.gov on the Procurement page and will be received until 3:00 PM, Tuesday, May 3 
2016 at the Procurement office, Town Administration, 16 Broad Street Nantucket MA.   
Five (5) copies of the application must be submitted in a sealed envelope.  All written 
applications will be evaluated and a short list of finalists will be developed.  The finalists 
may be interviewed and a final selection made after the completion of the interview 
process. 

 
2. Price and non-price (technical) proposals must each be submitted in separate envelopes 

that are sealed and clearly marked:  
  

  Price Proposal for Engineering Services for Sewer Extension Project. 
                          Technical Proposal for Engineering Services for Sewer Extension Project                                                       
 

If the proposal is mailed, the sealed price proposal and separately sealed non-price 
proposal must both be enclosed in a separate sealed envelope for mailing.  Failure to 
comply strictly with these requirements may result in the rejection of a proposal.   

 
3. Proposals shall not be opened publicly, but will be opened in the presence of one or more 

witnesses.  At the opening of the proposals the Chief Procurement Officer shall prepare a 

http://www.nantucket-ma.gov/
http://www.nantucket-ma.gov/


register of proposals which shall include the name of each offeror and the number of 
modifications, if any, received.  The register of proposals shall be open for public 
inspection.  Proposals will not be available to the public until after the evaluation of 
proposals is complete. 

 
4. Award date.  Award will be made within forty-five (45) days after proposal opening unless 

otherwise stated in the specifications or the time for award is extended by mutual consent 
of all parties. All submittals shall be valid for a minimum period of sixty (60) calendar days 
following the date established for acceptance. The Town shall award a contract, if at all, to 
the responsible offeror whose proposal is responsive and the most advantageous taking 
into consideration price and the evaluation criteria set forth in this Request for Proposals. 

 
5. If any changes are made to this RFP, an addendum will be issued.  Addenda will be 

mailed or faxed to all companies and individuals on record as having requested the RFP.  
Each responder shall acknowledge receipt of any and all addenda issued by submitting 
acknowledgment forms provided with any Addenda; and if no such forms are provided with 
the addenda, on the face of the offeror’s non-price (technical) proposal.  Failure to do so 
shall be cause to reject the submittal as being unresponsive. 

 
6. Questions concerning this RFP must ONLY be submitted in writing to: Heidi Bauer, Chief 

Procurement Officer, 16 Broad Street, Nantucket, MA 02554, before 2 PM, Friday, April 
29, 2016.  Attempts made by proposers to contact other Town employees directly 
with questions subject the proposer to disqualification.  Questions may be delivered, 
mailed, emailed (hbauer@nantucket-ma.gov) or faxed.  Written responses, if any, will be in 
the form of addenda to this RFP and will be posted on the Town website and mailed, 
emailed or faxed to all companies and individuals on record as having requested the RFP.  
 

7. Responses may be modified, corrected or withdrawn only by written notice received by the 
Town of Nantucket prior to the time and date set for the response opening, except as 
provided in the next paragraph.  Modifications must be submitted in a sealed envelope 
clearly labeled “Modification No. ___” and must reference the original RFP response.  
 

8. An offeror may correct, modify, or withdraw a proposal by written notice received in the 
office designated above prior to the time and date set for the receipt of all proposals.  After 
such time and date, an offeror may not change the price or any other provision of the 
proposal in a manner prejudicial to the interests of the Town or fair competition.  The 
procurement officer shall waive minor informalities or allow the offeror to correct them.  If a 
mistake and the intended bid are clearly evident on the face of the proposal document, the 
procurement officer shall correct the mistake to reflect the intended correct offer and so 
notify the offeror in writing, and the offeror may not withdraw the proposal.  An offeror may 
withdraw a proposal if a mistake is clearly evident on the face of the proposal document 
but the intended correct offer is not similarly evident.   

 
9. Negligence on the part of the responder in preparing the proposal confers no rights for the 

withdrawal of the proposal after it has been opened. 
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10. The Town of Nantucket reserves the right to reject any and all responses and to waive any 
minor informality in responses received whenever such rejection or waiver is in its best 
interest and to the extent doing so is permitted by law.   

 
11. The Town of Nantucket will not be responsible for any expenses incurred in preparing and 

submitting responses.  All submittals shall become the property of the Town of Nantucket. 
All plans, specifications and other documents resulting from this contract shall become the 
property of the Town of Nantucket.  All proposals shall be deemed a public record.   

 
12. Responders must be willing to enter into the Town of Nantucket's standard form of 

contract, which is attached to this RFP.  Submitting a proposal to this RFP shall be 
deemed acceptance of the terms provided in Nantucket’s standard form contract.  The 
successful Designer will not be considered an employee of the Town and will not receive 
any benefits of any employee. 

 
13. The RFP, and any subsequent contract for the services, is hereby issued in accordance 

with M.G. L. c. 30, §39M.  
 

14. Sealed proposals received prior to the date of opening will be kept unopened.  No 
responsibility will attach to an officer or person for the premature opening of a proposal not 
properly addressed, sealed and/or identified. 

 
15. Any proposals received after the advertised date and time for opening will be returned to 

the responder unopened. 
 

16. Purchases by the Town of Nantucket are exempt from federal, state and municipal sales 
and/or excise taxes. 

 
17. The Tax Compliance Certification and the Certificate of Non-Collusion, included in this 

RFP, must be completed, signed, and enclosed with the non-price proposal.  These forms 
must be signed by the authorized individual(s).    

 
18. Unexpected closures.  If, at the time of the scheduled response opening, Town Hall is 

closed due to uncontrolled events such as fire, snow, ice, wind or building evacuation, the 
response opening will be postponed until 3:00 PM on the next normal business day.  
Proposals will be accepted until that date and time. 

 
19. The Town of Nantucket is an Affirmative Action/Equal Opportunity Employer. The Town 

encourages submittals from qualified MBE/DBE/WBE firms. 
 

20. Responders should be aware that many overnight mailing services do not guarantee 
service to Nantucket. 

 
21. Responses to the RFP must be prepared according to the guidelines set forth herein. 

Selection of the successful responder will be based upon an evaluation and analysis of the 
information and materials required under the RFP. 
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II. PROJECT OBJECTIVES 
 
Project Description 
 
The Town of Nantucket, hereinafter referred to as the “Owner”, seeks proposals to its RFP from 
qualified engineering firms, hereinafter referred to as the “Designer” for professional engineering 
services that will include design, bidding, construction administration and resident inspection 
services related to the construction of new sewers in the Needs Areas of the Owner’s CWMP 
known as Nantucket Harbor Shimmo and PLUS Parcels (as shown in the attached maps). This 
Project is subject to the provisions of the MassDEP SRF loan program. DBE/MBE/WBE 
requirements shall be included in the contract documents accordance with MassDEP. The 
Designer selected will be responsible for designing the new sewer system, preparation of Contract 
Documents (Plans and Specifications) for bidding, bidding services, construction administration 
and resident inspection services.  At least 4,200 hours of a resident inspector’s time shall be 
budgeted during construction. 
 
Nantucket Harbor Shimmo Needs Area 
 
The Nantucket Harbor Shimmo Needs Area immediately abuts Nantucket Harbor and the Town 
Sewer District. This Needs Area has been the subject of model run scenarios completed for the 
Owner by SMAST (UMass Dartmouth-School for Marine Science and Technology) in conjunction 
with the CWMP, in order to arrive at solutions to meet the TMDLs (Total Maximum Daily Load) in 
the overall watershed.  
 
The Needs Area encompasses approximately 391 acres, of which 303 are developed. There are 
272 total parcels, with 219 developed. There are 35 undeveloped parcels of which 25 are 
residentially developable in the future. There are also 13 municipal/conservation parcels within this 
Needs Area.  
 
The Needs Area is plagued with severe soils, over 90 percent Evesboro Sands that are detailed by 
the United States Department of Agriculture Soils Conservation Service as constrained as they 
percolate very fast and do not afford time in the soil layers to cleanse before discharging into 
groundwater and thus travel fast. Properties of this soil association are highly permeable, depth to 
seasonal high groundwater and susceptibility to flooding. Evesboro Sands do not adequately filter 
the effluent, which leads to groundwater contamination. The other predominant soil prevalent in 
this Needs Area is Riverhead Sandy Loam, which is a moderately rapid permeable soil and does 
not provide sufficient filtering of effluent.  
 
There are approximately 44 acres out of the total 391 acres of severe groundwater limitation, which 
limits the proper absorption of effluent and leads to potential groundwater contamination. The 
majority of this Needs Area is serviced with private water wells, thus posing additional threat from 
inadequately operating on-site wastewater disposal systems. Approximately 9 percent of the area’s 
systems are located on lots less than or equal to ½ acres and over 35 percent were built before 
1978 (Creation of Title 5). Based on qualifying criteria from the 2004 CWMP, together with the 
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results of nitrogen loading documented in the Nantucket Harbor MEP, the Nantucket Harbor 
Shimmo Needs Area qualifies as an area needing an off-site wastewater disposal solution as 
documented in the 2015 CWMP Update. 
 
The work in the Nantucket Harbor Shimmo Needs Area will consist of 30,800 linear feet of gravity 
and low pressure sewer. Some of the roads included in the area are:  
 

• Brewster Road • South Valley Road 
• Cathcart Road • Middle Valley Road 
• Shimmo Pond Road • Juniper Hill 
• Harborview Drive  

  
Work shall be in accordance with the plans and specifications prepared by the Designer. 
 
 
PLUS Parcels Needs Area 
 
The Plus parcels are various areas either within or directly abutting the Town Sewer District that for 
one reason or another were left out of the Sewer District.  Most are sandwiched within the existing 
sewer or are either at the beginning or end of sewered streets. A complete review with the Owner’s 
Planning Director and Director of Public Works identified and approved these parcels to be 
included in the sewering plan moving forward. Most either immediately abut infrastructure or are in 
close proximity of collection system components.  
 
The work in the PLUS Parcels Needs Area consists of constructing, complete with all equipment 
and accessories, 9000 linear feet of gravity and low pressure sewer in the Meadowbrook Road 
area, 2400 linear feet of gravity and low pressure sewer in the Tashama Road area, 900 linear feet 
of gravity and low pressure sewer in the Green Meadows Lane area and 1900 linear feet of gravity 
and low pressure sewer in the Bayberry Lane area, as well as any necessary pump stations. 
 
Work shall be in accordance with the plans and specifications prepared by the Designer. 
 
General Information 
 
The successful proposer will define the appropriate type of sewer based on an accurate instrument 
survey of actual elevations. There are 161 properties that will be connected to the municipal sewer 
system. The selected Designer will work with the Owner to get easements on the existing private 
roads for installation and maintenance of the municipal sewer. 
 
Town Meeting voted to approve the project on Saturday April 2, 2016, subject to a debt exclusion 
vote on the Town ballot scheduled for April 12, 2016.  Positive action on the ballot question is 
required for the project to proceed. 
 
Maps showing the proposed areas for sewering are included in this document as Attachments A 
and B. 
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SCOPE OF SERVICES 
 
The Scope of Work for the design phase, construction administration and resident inspection 
services related to the sewer extension project in the areas known as Nantucket Harbor Shimmo 
and PLUS Parcels is listed below: 
 

TASK 1.0 Project Administration and QA/QC 
 
Manage the project throughout design, bid period and construction. Coordinate with the Owner, 
Owner’s Project Manager, subconsultants and other involved parties. 
 
Maintain project records including reports, design submittals, calculations, budgets and schedules. 
 
Submit monthly progress reports.  
 
Submit monthly invoices with sufficient detail to show the computational basis for the charges. 
 
A QA/QC review will be conducted on every submittal prior to delivery to the Owner. Members of 
Designer staff not associated with the Project shall perform these reviews. 

 
TASK 2.0 Field Investigations and Data Collection 

 
Effort under this task shall include field investigations and data collection, culminating in a 
complete and comprehensive inventory of existing physical features within the project corridor. 
All available plan and record information pertaining to utilities, property lines, ownership and 
other relevant data shall be collected and included on the base plan where appropriate. Right-of-
Way (ROW) information shall be included on the base plans from available information and tied 
down to physical monuments, property line survey or deed research will be undertaken under 
this task.  
 
The Designer must contact the various utility companies in order to obtain that information and 
place it on the drawings. Instrument surveys shall be performed to locate all appropriate existing 
physical features including, but not limited to, topographic features, existing sidewalks, property 
lines, curb, fences, building faces, waterways, culverts, manholes, including sizes for pipe, rim 
and invert elevations for drainage and sewer systems. 
 
Provide copies of all documents obtained during research, all field notes and all computations in 
electronic format to the Owner. 
 
Provide copies of all drawings in latest version of AutoCAD including all point files, field book 
files, digital terrain model files, alignment files, contour files, plot setting files or any other 
electronic file used in the preparation of the survey plans in accordance with latest standards or 
requirements of the Owner. 

 
TASK 3.0 Basis of Design (30% Design) 
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The Basis of Design Report (BODR) will compile the results from Task 2.0 above, and include the 
following: 

 Provide a description of the existing conditions of the area. 
 Establish the design criteria for the project. 
 Identify special conditions and restrictions. 
 Geotechnical and environmental review. 
 Provides a concise summary of the proposed improvements. 
 Provides an updated construction schedule and preliminary sequence of construction 

plan. 
 Provide an updated capital cost estimate for the proposed improvements. 
 Identification of anticipated permits that will be required 
 Identification of construction staging area(s). 
 Index of Contract Specifications. 
 30% design drawings of the proposed design improvments. The 30% design drawings  

shall include: 
 Index sheet 
 General notes and abbreviations sheets 
 Plan and profile views of the sewer designs for each area. These plans should include 

the proposed location of the new sewer mains, manholes and other appurtenances in 
comparison to all other existing features, including but not limited to: 
a) Undeground and Overhead Utilities (water, electric, cable, drainage, etc.) 
b) Driveways, buildings and landscape features (fences, hedges, etc.). 
c) Right-of-ways, edge of pavement, sidewalks and bike paths. 
d) Any other existing features that may constrain or create an impediment. 

 Detail sheets 
 Traffic management plans 

 
The Designer will submit the Draft and Final BODR for review and comment by the Owner. 
Following receipt of comments from the Owner, the Designer will meet with the Owner to review 
comments and revise the Draft BODR, as appropriate into a Final BODR. 

 
TASK 4.0 Permitting 

 
Due to the proximity of the project to outstanding resource areas, it may be necessary to permit 
this project. The Designer shall identify and locate existing wetlands and mean high water for 
inclusion on the Project base plans.  
 
The Designer shall coordinate with the Nantucket Conservation Commission through site visits and 
preliminary meetings throughout the design process in order to identify and mitigate potential 
temporary and/or permanent impacts to any outstanding resource areas.  
 
The Designer shall submit documentation to the MA DEP to identify any impacts to rare or 
endangered species habitat and mitigate any takings through the MEPA or MESA process.  
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The Designer shall prepare and submit the necessary documentation and application(s) to the 
Nantucket Conservation Commission and the MA DEP, including attendance at two public hearings 
to obtain an Order of Conditions. 
 
The Designer shall initiate contact with the conservation, historic, and cultural commissions from 
the Owner in order to address any concerns and impacts resulting from this project. This includes 
attending site meetings, contacts through letters, and presentations to committees and planning 
boards, as well as documenting and incorporating specific requirements into the design. 
 
The Designer shall be prepared to submit the necessary permit applications, which may include, 
but it is not limited to, one or more of the following: 

 
• Notice of Intent to Nantucket Conservation Commission 
• Development of a Stormwater Pollution Prevention Plan for both Nantucket Harbor Shimmo 

and PLUS Parcels Needs Areas in accordance with the requirements of the USEPA NPDES 
General Permit for construction. 

• MEPA and/or MESA 
• Natural Heritage & Endangered Species Coordination with DEP 
• Water Quality Certification. 
• Coordinate with MA DEP for authorization to award. 

 
TASK 5.0 Final Design 

 
Once the BODR (30% design) has been approved, final Contract Documents including plans and 
specifications sufficient to provide bidders all necessary information for a complete and informed 
bid shall be developed for advertisement and bid. The Contract Documents shall be prepared with 
the understanding that construction will be procured with filed sub-bids as determined by the 
Designer.  The Designer will work with the Owner’s Procurement Office to ensure that all legal 
requirements are met and that all applicable bid laws are met. Contract Documents shall consist of 
design plans and specifications. 
 
The Contract Documents and the Designer’s opinion of probable construction costs will be 
submitted to the Owner for review at the sixty (60%), ninety percent (90%) and final (100%) design 
milestones. The Designer’s opinion of probable construction costs shall include quantities of all 
materials and unit prices for labor and materials as well as cost estimates for each item of work. 
Six (6) copies of the Contract Documents shall be submitted to the Owner for each milestone 
submission. 
 
Specifications shall be prepared in CSI format including all required sections of Divisions 0 – 17 
required to construct the work. Contract drawings shall be prepared in latest version of AutoCAD. 
Each milestone submittal shall incorporate all comments received from the Owner on previous 
reviews. The final, bid-ready Contract Documents shall be ready to be advertised for construction 
bidding and shall include a schedule for the bidding and construction award.  
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As stated above, this project will be partially funded by the Mass DEP SRF loan program, and it 
shall be the designer’s responsibility to incorporate all state and federal requirements of the 
program in the contract documents.   
 
TASK 6.0   Meetings and Coordination 

 
Designer shall prepare the necessary visual aids, attend meetings with Owner’s officials, boards 
and committees, residents, project abutters, and other interested parties at various stages of the 
design.  
 
The Designer shall be required to cooperate with the Owner’s Project Manager, in the provision of 
services for the project including but not limited to, value engineering, construction phasing, and 
overall coordination. 
 
At the early stages of the design, the project shall be presented to the public as part of a series of 
informal meetings/workshops with project stakeholders, including project abutters and the business 
community. The Owner believes this is the best forum to present the project, allow the community 
an opportunity to fully understand the project, voice their concerns as well as support, and allow 
public officials the opportunity to respond. In addition to public participation, it is equally important 
to maintain communication among project proponents, Town officials and the business community 
throughout the design process. The Designer must also attend on-island required meetings with 
the Owner and the Owner’s Project Manager to review the design documents, the bidding 
schedule, and construction schedule to develop project priorities and milestone schedules.    
 
The Designer shall accomplish this through monthly progress meetings.  The Designer should 
anticipate attendance at approximately twelve (12) official meetings as follows: 

 
 One (1) kick-off meeting with Owner, and Owner’s Project Manager. 
 Two (2) public informational/workshop meetings with the Owner and Owner’s Project 

Manager. 
 A maximum of seven (7) progress meetings with Owner, Owner’s Project Manager and 

project stakeholders. 
 A maximum of two (2) hearings with the Nantucket Conservation Commission 

 
TASK 7.0 Bidding Services 

 
This task includes coordination with the Owner to assist with the advertisement for bid and 
selection of a construction contractor. The Owner will advertise the project in the local paper and 
Central Register and manage the document distribution and qualified bidder selection.  
 
The Designer shall prepare and distribute all addenda, and shall conduct a pre-bid conference. 
 
The Designer shall also be present at all walk-throughs and the bid opening.  After the Chief 
Procurement Officer officially opens the bids and reviews all submissions for eligibility, 
responsiveness and responsibility, the Designer will check bid references as set forth on the 
Eligibility and Update Statements, and will submit substantiating paperwork in support of the 

 
 
 

9 



reference checks. The Designer will receive a copy of the official bid tally sheet from the Chief 
Procurement Officer and will be required to provide a detailed spreadsheet incorporating tally sheet 
information and all additional information gathered on the bidders to the Owner for review along 
with a written recommendation of award to the Owner. 

 
TASK 8.0  Construction Administration and Resident Inspection Services 
 
• The Designer must be present and active on the site periodically during the lifetime of the 

project.  Construction oversight should be coordinated with the Designer’s Resident Inspector 
and Owner’s Project Manager to assure work is in accordance with the Contract Documents 
until the completion and acceptance of the Project. 
 

• Recommend condemnation of all Project work observed by the Designer that fails to conform 
to the Contract Documents. 

 
• Decide all questions regarding interpretation of or compliance with the construction documents, 

except as the Owner may, in writing, otherwise determine. 
 
• Review and act on all requests for changes in the Contract Documents for the Project. 
 
• Report to the Owner, in writing on a monthly basis, on the progress of the construction. 
 
• Conduct semi-final and final inspections of the construction and report the results of such 

inspections in writing to the Owner.  
 
 Shop Drawing Review – Prepare a shop drawing log  and maintain shop drawing files 

electronically and in hard copy form. Review samples, schedules, shop drawings and other 
submissions submitted by the construction contractor for general compliance with Contract 
Documents. As a minimum, the log should include dates for submittals submitted by 
contractors, reviewed and returned by the Designer, and any subsequent dates for 
resubmittals and reviews. The updated shop drawing log shall be submitted to the Owner on a 
monthly basis. Shop drawing budget is based on contractor submitting shop drawings meeting 
requirements of the construction Contract Documents, with one resubmitttal.  Shop drawings 
not meeting these requirements will be returned to the contractor unreviewed.  Review 
documents for SRF compliance.  At the final completion inspection, transmit one complete set 
of shop drawings to the Owner. 
 

 Periodic Site Visits – Designer’s Project Manager shall visit site and review progress with 
Resident Inspector on a regular basis. Require each consultant employed by the Designer to 
make site visits periodically for the same purposes during the progress of that portion of the 
construction to which the consultant’s services relate; and to report in writing thereon to the 
Designer. 
 

 Request for Information (RFI’s) - Prepare supplementary information and drawings/sketches as 
required to clarify/resolve field construction problems that may occur. 
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 Field/Change Orders - Review construction related issues and inquiries presented by the 
contractor during construction of the collection system, new pump station(s) (if necessary) and 
force main, low pressure sewer system.  Inquiries or RFIs that result in a change in the project 
(either cost or plans) will be reviewed by the Designer and the Designer will prepare a written 
recommendation to the Owner on all such issues. Project changes resulting in a modification to 
the bid cost will be executed as a Contract Amendment and can only be approved by the 
Awarding Authority.  The Designer shall be compensated for processing change orders that 
are not due to design omissions.  
 

 Review Contractor Payment Requisitions - Review construction contractor’s monthly 
application for payment requests based on quantities and work completed, and prepare a 
recommendation to the Owner through the Owner’s Project Manager for payment to the 
Construction Contractor.  Designer shall be responsible for tracking the budget for each project 
and preparation of SRF documentation for each contract in accordance with the SRF 
applications. 
 

 Progress Meetings - Prepare for and attend monthly construction progress meetings for each 
Needs Area.  It is estimated that meetings will be held weekly for the first two (2) months once 
construction begins, then monthly thereafter. Designer's Project Manager and Resident 
Inspector shall attend construction progress meetings. Designer shall distribute meeting 
minutes within three days of project meeting 
 

 Substantial and Final Completion Inspections - Prepare for and attend one substantial 
completion and one final completion site inspection with the Contractor, Owner and Owner’s 
Project Manager.  Develop meeting minutes for both meetings and punch list of remaining 
items for completion after the substantial completion inspection. 
 

 Resident Inspector- Provide full-time Resident Inspection services during construction of the 
Project.  A period of four thousand two hundred (4,200 hours) over twenty-four (24) months 
has been budgeted for this project.  Additional time for resident inspection services will be 
considered as an amendment to this agreement, if requested by the Owner.  
 

 SRF Compliance – Assist the Owner in filing SRF related documents including contractor 
payment requests, quarterly reports, DBE/MBE/WBE requirements, and engineering payment 
requests including SRF forms for loan submittal and DBE/MBE/WBE requirements. 
 

Task 9.0  Post Construction Services 
 
 Warranty Period Services - Assist the Owner in warranty period services from the Contractor. 

 
 Operation and Maintenance Manual - Prepare and submit for review and comment an 

Operation and Maintenance (O&M) Manual for the pump station(s) (if one or more are 
necessary per design). Meet with the Owner to receive comments for inclusion into the O&M 
Manual.  Submit manual to MADEP for review and approval. Submit three (3) copies of the 
Final Operation and Maintenance Manual to the Owner along with a CD of the final document. 
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 Provide all field notes that must include swing ties and detailed sketches of locations of all pipe 
lengths and sewer service locations. 
 

 Provide full as-built, record plans of the constructed work in the latest version of AutoCAD. 
 
Period of Services 
 
Scope of Services shall be completed by the dates shown in the SRF schedule attached to this 
RFP, as Exhibit B, in order to meet SRF requirements and remaining tasks shall be completed 
within the contract period stipulated above (after receipt of the authorized construction notice to 
proceed from the Owner).  

 
  
III. Minimum Qualifications of Designer 
 
All applicants must possess the following minimum qualifications: 
 
1. Identify and list the qualifications of all team members and consultants expected to be used on 

this project and demonstrate evidence that each team member is a registered architect and/or 
registered professional engineer in the Commonwealth of Massachusetts.   
 

2. Demonstrate knowledge of and experience with Massachusetts public construction laws and 
procedures. 

 
3. Provide evidence of insurance for general liability ($2 million combined single limit), automobile 

($2 million combined single limit), worker’s compensation (statutory) and professional services 
liability ($2 million minimum). 
 

4. The applicant shall not be disqualified under M.G.L. ch. 7C, § 38D. 
 

5. Thorough knowledge of the Massachusetts State Building Code and all statutes and 
regulations governing public building construction projects. 

 
 

IV. Requirements for Application 
 
Responding Designers are to address each of the following requirements in a clearly 
labeled section of their response and in the same order.  
 
1. Name and address of applicant including email addresses. 
 
2. Brief resume of principals and of the staff to be assigned to the Project. 
 
3. List of five (5) public or private projects similar to this Project which would best illustrate 

qualifications for the Project, with a focus on experience as it relates to sewer projects and for 
time-sensitive projects with specific dates.    Photos may also be submitted.  The description 
should include the scope of work, the extent of your involvement with the community, and a 
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description of the final project.  Include the date of completion and the construction cost.  
References must be included. 

 
4. The Designer shall provide evidence demonstrating the firm’s record of quality and cost 

control on each similar project showing the pre-bid cost estimate, the bid cost, the final cost, 
the total change order percentage and the owner initiated change order percentage. 

 
4. Names of engineers and other consultants that may be used for the Project. 
 
5. Demonstrate a proposed approach to the project including methodology, a demonstrated 

understanding of the project needs and timeline for completion of project.  Sufficient detail 
shall be included to demonstrate the methodology and resources the firm proposes to use to 
perform the services required, how exactly the project will be structured and how the work will 
be performed.  This detail shall include a discussion of the firm’s interaction with the Mass 
DEP and related programs.  

6. The Designer shall submit evidence of its financial integrity and strength by providing its most 
recent corporate financial report. 

 
7. Statement of any legal or administrative proceedings pending or concluded adversely to the 

applicant within the past five (5) years which relate to the applicant’s performance of this type 
of work. 

 
8. Appropriate certificates of insurance. 
 
9. A “Certificate of Non-Collusion” and “Certificate of State Tax Compliance” must be signed and 

included with the proposal (forms attached). 
 
 

In addition, each applicant must submit a written application which includes responses to the items 
required in the standard “DSB 2014 Application Form”. (Exhibit A) 
 
 
V.  Comparative Evaluation Criteria 
 

1. Prior Similar Experience – The Firm and the specific individuals proposed for 
the job have sufficient and appropriate experience designing and supervising 
construction of the various components of the wastewater improvement projects. 

 
HA = Proposer has completed more than two (2) projects with similar 
characteristics A = Proposer has completed two (2) projects with similar 
characteristics 
NA = Proposer has completed one (1) project with similar 
characteristics U = Proposer has completed no projects with 
similar characteristics 

 
2. Utilization of Past Project Teams - The Firm’s record of success utilizing similar 
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teams (staff and subconsultants and/or subcontractors) as a designer and 
construction manager. 

 
HA = Proposer has completed more than two (2) projects with 
similar teams A = Proposer has completed two (2) projects with 
similar teams 
NA = Proposer has completed one (1) project with a 
similar team U = Proposer has completed no 
projects with similar teams 

 
3. Public Sector Knowledge - Whether the Firm and the specific individuals proposed 

for the job have demonstrated familiarity with Massachusetts public construction laws 
and procedures, public bidding laws, environmental rules and regulations and 
permitting, and  Federal Government Land transfers. 

 
HA = Proposer has demonstrated Firm and staff knowledge on Massachusetts public 

construction laws and procedures, public bidding laws, and environmental 
permitting. 

A = Proposer has Proposer has demonstrated limited Firm and limited staff 
knowledge on Massachusetts public construction laws and procedures and 
public bidding laws, and environmental permitting. 

NA = Proposer has Proposer has demonstrated no Firm or no staff knowledge on 
Massachusetts public construction laws and procedures and public 
bidding laws, and environmental permitting. 

U = Proposer has demonstrated no Firm nor Staff knowledge on Massachusetts 
public construction laws and procedures and public bidding laws, and 
environmental permitting. 

 
4. Quality and Cost Control - The firm’s record of keeping construction costs within 

project budgets and design estimates. 
 

HA = Proposer has completed more three (3) projects which have maintained 
budgets from the construction cost estimate through the final cost 

A = Proposer has completed three (3) projects which have maintained budgets 
from the construction cost estimate through the final cost. 

NA = Proposer has completed less than three (3) projects which have maintained 
budgets from the construction cost estimate through the final cost. 

U = Proposer has completed no projects which have maintained budgets from 
the construction cost estimate through the final cost. 

 
5. Professional Qualifications – The Firm has identified the individuals within the Firm’s 

organization who will have direct charge of the work; and has identified 
subconsultants and/or subcontractors to be used on the project. 

 
HA = Proposer has identified the entire team and how it is organized, including staff 

types, numbers, and team member responsibilities with subconsultants 
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and/or subcontractors. The Proposer has provided detailed staff resumes 
of which a majority shows similar project experience. 

A = Proposer has identified the entire team and how it is organized, including staff 
types, numbers, and team member responsibilities with subconsultants 
and/or subcontractors. The Proposer has provided detailed staff resumes 
of which only some show similar project experience. 

NA = Proposer has identified the entire team and how it is organized, including staff 
types, numbers, and team member responsibilities but without 
subconsultants and/or subcontractors. In addition the Proposer has provided 
detailed staff resumes of which presents limited similar project experience. 

U = Proposer has poorly identified the team and how it is organized, including 
staff types, numbers, and team member responsibilities.  In addition the 
Proposer has not  provided a detailed resume for each team member. 

 
6. Approach - The Firm’s approach presents a clear understanding of the work 

required in a detailed, logical and highly efficient scheme which includes all of the 
requirements outlined in the RFP. 

 
HA = Proposer has presented a clear understanding of the work required in a 

detailed, logical and highly efficient scheme which includes all of the 
requirements outlined in the RFP. 

A = Proposer has presented an understanding of the work required using limited 
details and some unorganized logic and inefficient schemes, and has 
included all of the requirements outlined in the RFP. 

NA = Proposer has presented a limited understanding of the work required 
and/or has not included all of the requirements outlined in the RFP. 

U = Proposer has not presented a clear understanding of the work required and/or 
has not included all of the requirements outlined in the RFP. 

 
7. Capacity to Perform - The Firm has adequate staff or other resources to perform the 

work. 
 

HA = All of the staff or resources are available to immediately begin to perform the 
work and have the time available to provide the minimum level of effort 
specified throughout the duration of the project. 

A =   The Project Manager and Project Engineer and a majority of the staff or other 
resources are available to immediately begin to perform the work and have 
time  available to provide the minimum level of effort specified throughout the 
duration of the project. 

NA = The Project Manager and/or Project Engineer are not available to immediately 
begin to perform the work and do not have the time available to provide 
the minimum level of effort specified throughout the duration of the project, a 
majority of number of the staff or other resources are not available to 
immediately begin to perform the work or do not all have the time available 
to provide the minimum level of effort specified throughout the duration of 
the project. 
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U = None of the staff or other resources are available to immediately begin to 
perform the work or have time available to provide the minimum level of 
effort specified throughout the duration of the project. 

 
8. Public Interaction and Coordination - The Firm and staff has demonstrated the 

ability to work effectively with Municipalities other consultants, regulators and other 
public agencies. 

 
HA = Proposer has clearly demonstrated the ability of the Firm and staff to work 

effectively with Municipalities other consultants, regulators and other public 
agencies. 

A = Proposer has demonstrated that the Firm and a majority of the staff has the 
ability to work effectively with Municipalities other consultants, regulators and 
other public agencies. 

NA = Proposer has demonstrated limited Firm and/or staff ability to work effectively 
with Town staff, other Municipalities other consultants, regulators and other 
public agencies. 

U= Proposer has demonstrated no Firm and/or staff ability  to  work  effectively  with 
Municipalities other consultants, regulators and other public agencies. 

 
9. References - The references indicate that the projects were completed on 

schedule or with minimal, insignificant delays as demonstrated by work 
previously performed for the Town or similar work performed for others and 
documented by references. 

 
HA = All of the Proposer’s references indicate that the projects were completed on 

schedule or with minimal, insignificant delays. 
A = only two (2) of the Proposer’s references indicate that the projects were 

completed on schedule or with minimal, insignificant delays. 
NA = only one (1) of the Proposer’s references indicate that the projects were 

completed on schedule or with minimal, insignificant delays. 
U =  none of the Proposer’s references indicate that the projects were completed 

on schedule or with minimal, insignificant delays. 
 
 
VI. Selection Process 
 
1. In evaluating proposals, the Owner will initially review all proposals as to the quality 

requirements and minimum criteria.  Submittals that comply with the quality requirements will 
be further evaluated based on the comparative criteria.  Each proposal will be assigned a 
rating for each comparative criterion and a composite rating.  Submittals failing to comply 
with one or more quality requirements shall be disqualified from further consideration.   

 
2. A short list of finalists will be identified from the evaluation of the comparative criteria.  The 

Owner will rank these finalists.  Price proposals will then be considered.  Based upon the 
ranked proposals, the Owner will negotiate a contract with the highest ranked finalist who 

 
 
 

16 



proposes a price within the Owner’s budgeted amount.  The Owner reserves the right to 
reject any and all proposals if such rejection is in its best interest.   At the discretion of the 
Owner, interviews may be conducted. 

 
3. During the evaluation and interview process, the Owner reserves the right to request 

additional information or clarification from any proposer, or to allow corrections of errors or 
omissions. 

 
VII. General and Special Provisions 
 
1. All proposals, materials, drawings, plans, and other documents submitted in conjunction with 

the selection process shall become the property of the Owner and may be disposed of 
without notification and shall be considered public information and will be subject to 
disclosure in accordance with the Massachusetts Public Records Law. 

 
2. The Designer selected shall be expected to comply with all applicable federal and state laws 

in the performance of services. 
 
3. The consideration of all proposals and subsequent selection of the successful proposal shall 

be made without regard to race, color, sex, age, handicap, religion, political affiliation or 
natural origin. 

 
4. The Designer shall adhere to the provisions of the Fair Employment Practices Law of the 

Commonwealth of Massachusetts (Chapter 151B of the Massachusetts General Laws). 
 
5. The provisions relating to nondiscrimination and affirmative action in employment shall follow 

through all contracts and subcontracts that the successful applicant may receive or award as 
a result of this contract. 

 
6. The application, and any subsequent contract for services, shall be governed by applicable 

Massachusetts law. 
 

 
VIII. RULE FOR AWARD 
 
The Owner will determine the most advantageous proposal from a responsible and responsive 
proposer, taking into consideration price and all evaluation criteria set forth in the RFP. 
 
 
IX. BASIS OF COMPENSATION 
 
The contract awarded will be a fixed price contract. 
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(Submit in a separate envelope, labeled “Price Proposal”) 
Attach to this pricing sheet a complete rate structure including all hourly rates by discipline/position 
and any other associated charges included in the total lump fee. Also include a breakdown of the 
fee by task as outlined in the Request for Proposal. 
 
The Designer's fee is subject to downward negotiation. The Designer will execute the Owner's 
contract document, a sample of which is attached to this RFP.  The Owner will not pay for any 
additional work on this project without the prior written approval of the Awarding Authority. 
 
TASK 1.0   Project Administration and QA/QC 
 
We propose the following total lump sum price for the Task 1.0 services as specified in this 
Request for Proposal document for Task 1.0 as follows: 
 

Lump Sum Fee 
$_____________________ 

 
TASK 2.0   Field Investigations and Data Collection 
 
We propose the following total lump sum price for the Task 2.0 services as specified in this 
Request for Proposal document for Task 2.0 as follows: 
 

Lump Sum Fee 
$_____________________ 
 

TASK 3.0 Basis of Design (30% Design) 
 
We propose the following total lump sum price for the Task 3.0 services as specified in this 
Request for Proposal document for Task 3.0 as follows: 
 

Lump Sum Fee 
$______________________ 

 
TASK 4.0 Permitting 

 
We propose the following total lump sum price for the Task 4.0 services as specified in this 
Request for Proposal document for Task 4.0 as follows: 
 

Lump Sum Fee 
$______________________ 

 
TASK 5.0 Final Design 
 
We propose the following total lump sum price for the Task 5.0 services as specified in this 
Request for Proposal document for Task 5.0 as follows: 
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Lump Sum Fee 
$______________________ 

 
TASK 6.0   Meetings and Coordination 
 
We propose the following total lump sum price for the Task 6.0 services as specified in this 
Request for Proposal document for Task 6.0 as follows: 
 

Lump Sum Fee 
$______________________ 

 
TASK 7.0 Bidding Services 
 
We propose the following total lump sum price for the Task 7.0 services as specified in this 
Request for Proposal document for Task 7.0 as follows: 
 

Lump Sum Fee 
$______________________ 

 
TASK 8.0 Construction Administration and Resident Inspection Services 
 
We propose the following total lump sum price for the Task 8.0 services as specified in this 
Request for Proposal document for Task 8.0 as follows: 
 

Lump Sum Fee 
$______________________ 

 
 
TOTAL PROPOSAL PRICE FOR PROJECT:   $_______________________________________ 
 
No reimbursable expenses will be authorized and all expenses SHALL be included in the 
Proposal price.  
 
Your signature below acknowledges your understanding of these parameters and your willingness 
to live within the stated financial constraint of the project. 
 
Company:  __________________________________________ 
 
Authorized Signature:   ___________________________________ 
 
Print Name: __________________________________________ 
 
Title:              __________________________________________ 
 
Telephone: ________________  Fax:  ________________________ 
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Email:  ________________________________________________ 
 
Date:__________________________________________________ 
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TAX COMPLIANCE CERTIFICATION 
 
 
 
 
 Pursuant to M.G.L. 62C, Sec.49A, the undersigned certifies under the penalties of perjury 
that it, to the best knowledge and belief of management, has filed all state tax returns and paid all 
state taxes required under law (if any, are so required). 
 
 
 

By:  

   Name, President 

Date 

FEIN: 
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CERTIFICATE OF NON-COLLUSION 
 
 

The undersigned certifies under penalties of perjury that this bid or proposal has been made and 
submitted in good faith and without collusion or fraud with any person.  As used in this certification, 
the word "person" shall mean any natural person, business, partnership, corporation, union, 
committee, club, or other organization, entity, or group of individuals. 

 
 

 ___________________________________ 
Signature of person signing contract 

 
 
 

_________________________________ 
Name of Business                                     
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AGREEMENT FOR PROFESSIONAL 
ENGINEERING SERVICES 

BETWEEN 
THE TOWN OF ______________, MASSACHUSETTS 

AND 
________________________ 

FOR _______________________ 
 

 
THIS AGREEMENT made this ____ day of _______________, 2016 between 

____________________________, a ________________ [Massachusetts corporation, 
LLC, etc.] with a usual place of business at _____________________________, 
hereinafter called the “ENGINEER,” and the Town of _____________, MA, acting by its 
Board of Selectmen, with a usual place of business at _________________ Town Hall, 
_________________________ hereinafter called the “TOWN”. 
 

The ENGINEER and the TOWN, for the consideration hereinafter named, agree 
as follows: 
 
1. Scope of Work 
 

The ENGINEER shall perform the work set forth in the Scope of Services 
attached hereto as Exhibit A. 
 
2. Contract Price 
 

The TOWN shall pay the ENGINEER for services rendered in the performance of 
this Agreement a lump sum of $____________, subject to any additions and deductions 
provided for herein at the hourly rates set forth in Exhibit B.  The amount to be paid to 
the ENGINEER shall not exceed $____________ without the prior written consent of the 
TOWN. 
 
3. Commencement and Completion of Work 
 

A. This Agreement shall commence on ____________ and shall expire on 
_______________, unless terminated sooner in accordance with this 
Agreement. 

 
B. Progress and Completion:   ENGINEER shall commence work promptly 

upon execution of this Agreement and shall prosecute and complete the 
work regularly, diligently and uninterruptedly at such a rate of progress as 
will insure completion in a timely manner. 

 
4. Performance of the Work 
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The ENGINEER shall supervise and direct the Work, using his best skills and 
attention, which shall not be less than such state of skill and attention generally rendered 
by the engineering/design profession for projects similar to the Project in scope, difficulty 
and location.   

 
A. Responsibility for the Work:   

 
(1) The ENGINEER shall be responsible to the TOWN for the 

acts and omissions of his employees, subcontractors and their 
agents and employees, and other persons performing any of the 
Work under a contract with the ENGINEER.  Consistent with 
the standard of care referenced  above, the ENGINEER shall 
be responsible for the professional and technical accuracy for 
all work or services furnished by him or his consultants and 
subcontractors.  The ENGINEER shall perform his work under 
this Agreement in such a competent and professional manner 
that detail checking and reviewing by the TOWN shall not be 
necessary. 

 
(2) The ENGINEER shall not employ additional consultants, nor 

sublet, assign or transfer any part of his services or obligations 
under this Agreement without the prior approval and written 
consent of the TOWN.  Such written consent shall not in any 
way relieve the ENGINEER from his responsibility for the 
professional and technical accuracy for the work or services 
furnished under this Agreement. 

 
(3) All consultants must be registered and licensed in their 

respective disciplines if registration and licensor are required 
under the applicable provisions of Massachusetts law. 

 
(4) The ENGINEER and all consultants and subcontractors shall 

conform their work and services to any guidelines, standards 
and regulations of any governmental authority applicable to 
the type of work or services covered by this Agreement. 

 
(5) The ENGINEER shall not be relieved from its obligations to 

perform the work in accordance with the requirements of this 
Agreement either by the activities or duties of the TOWN in its 
administration of the Agreement, or by inspections, tests or 
approvals required or performed by persons other than the 
ENGINEER. 

 
(6) Neither the TOWN's review, approval or acceptance of, nor 

payment for any of the work or services performed shall be 
construed to operate as a waiver of any rights under the 
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Agreement or any cause of action arising out of the 
performance of the Agreement. 

 
B. Deliverables, Ownership of Documents:   One (1) reproducible copy of all 

drawings, plans, specifications and other documents prepared by the 
ENGINEER shall become the property of the TOWN upon payment in 
full therefor to the ENGINEER.  Ownership of stamped drawings and 
specifications shall not include the ENGINEER's certification or stamp.  
Any re-use of such documents without the ENGINEER's written 
verification of suitability for the specific purpose intended shall be without 
liability or legal exposure to the ENGINEER or to the ENGINEER's 
independent professional associates, subcontractors or consultants.  
Distribution or submission to meet official regulatory requirements or for 
other purposes in connection with the Project is not to be construed as an 
act in derogation of the ENGINEER's rights under this Agreement. 

 
C. Compliance With Laws:  In the performance of the Work, the ENGINEER 

shall comply with all applicable federal, state and local laws and 
regulations, including those relating to workplace and employee safety.   

 
5. Site Information Not Guaranteed; Contractor's Investigation 
 

The TOWN shall furnish to the ENGINEER available surveys, data and 
documents relating to the area which is the subject of the Scope of Work.  All such 
information, including that relating to subsurface and other conditions, natural 
phenomena, existing pipes, and other structures is from the best sources at present 
available to the TOWN.  All such information is furnished only for the information and 
convenience of the ENGINEER and is not guaranteed.  It is agreed and understood that 
the TOWN does not warrant or guarantee that the subsurface or other conditions, natural 
phenomena, existing pipes, or other structures will be the same as those indicated in the 
information furnished, and the ENGINEER must satisfy himself as to the correctness of 
such information.  If, in the opinion of the ENGINEER, such information is inadequate, 
the ENGINEER may request the TOWN's approval to verify such information through 
the use of consultants or additional exploration.  In no case shall the ENGINEER 
commence such work without the TOWN's prior written consent.  Such work shall be 
compensated as agreed upon by TOWN and ENGINEER. 
 
6. Payments to the Contractor 
 

A. Cost incurred on this project shall be billed monthly on an hourly basis as 
outlined in the attached Scope of Services.  Payment shall be due 30 days 
after receipt of an invoice by the TOWN. 

 
B. If there is a material change in the scope of work, the TOWN and the 

ENGINEER shall mutually agree to an adjustment in the Contract Price.   
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C. If the TOWN authorizes the ENGINEER to perform additional services, 
the ENGINEER shall be compensated in an amount mutually agreed upon, 
in advance, in writing.  Except in the case of an emergency, the 
ENGINEER shall not perform any additional services until such 
compensation has been so established. 

 
7. Reimbursement 
 

Except as otherwise included in the Contract Price or otherwise provided for 
under this Agreement, the ENGINEER shall be reimbursed by the TOWN: (a) at 1.0 
times the actual cost to the ENGINEER of consultants retained to obtain information 
pursuant to Article 5 hereof or otherwise.  No such reimbursement shall be made unless 
the rates of compensation have been approved, in advance, by the TOWN; (b) at 1.0 
times the actual cost of additional or specially authorized expense items, as approved by 
the TOWN.  
 
8. Final Payment, Effect 
 

The acceptance of final payment by the ENGINEER shall constitute a waiver of 
all claims by the ENGINEER arising under the Agreement. 
 
9. Terms Required By Law 
 

This Agreement shall be considered to include all terms required to be included in 
it by the Massachusetts General Laws, and all other laws, as though such terms were set 
forth in full herein. 
 
10. Indemnification 
 

A. General Liability:   The ENGINEER shall indemnify and hold harmless 
the TOWN from and against any and all claims, damages, losses, and 
expenses, including attorney's fees, to the extent arising out of the 
performance of this Agreement and to the extent the same relate to matters 
of general commercial liability, when such claims, damages, losses, and 
expenses are caused, in whole or in part, by the negligent or wrongful acts 
or omissions of the ENGINEER or his employees, agents, subcontractors 
or representatives. 

 
B. Professional Liability:   The ENGINEER shall indemnify and hold 

harmless the TOWN from and against any and all claims, damages, losses, 
and expenses, including attorney's fees, arising out of the performance of 
this Agreement and to the extent the same relate to the professional 
competence of the ENGINEER's services, when such claims, damages, 
losses, and expenses are caused, in whole or in part, by the negligent acts, 
negligent errors or omissions of the ENGINEER or his employees, agents, 
subcontractors or representatives. 
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11. Insurance 
 

A. The ENGINEER shall at his own expense obtain and maintain a 
Professional Liability Insurance policy for errors, omissions or negligent 
acts arising out of the performance of this Agreement in a minimum 
amount of $2,000,000.00. 

 
B. The coverage shall be in force from the time of the agreement to the date 

when all construction work for the Project is completed and accepted by 
the TOWN.  If, however, the policy is a claims made policy, it shall 
remain in force for a period of six (6) years after completion.   

 
Since this insurance is normally written on a year-to-year basis, the 

ENGINEER shall notify the TOWN should coverage become unavailable.   
 
C. The ENGINEER shall, before commencing performance of this 

Agreement, provide by insurance for the payment of compensation 
and the furnishing of other benefits in accordance with M.G.L. 
c.152, as amended, to all its employees and shall continue such 
insurance in full force and effect during the term of the Agreement. 

 
D. The ENGINEER shall carry insurance in a sufficient amount to 

assure the restoration of any plans, drawings, computations, field 
notes or other similar data relating to the work covered by this 
Agreement in the event of loss or destruction until the final fee 
payment is made or all data are turned over to the TOWN. 

E. The ENGINEER shall also maintain public liability insurance, 
including property damage, bodily injury or death, and personal 
injury and motor vehicle liability insurance against claims for 
damages because of bodily injury or death of any person or damage 
to property. 

 
F. Evidence of insurance coverage and any and all renewals 

substantiating that required insurance coverage is in effect shall be 
filed with the Agreement.  Any cancellation of insurance, whether 
by the insurers or by the insured, shall not be valid unless written 
notice thereof is given by the party proposing cancellation to the 
other party and to the TOWN at least fifteen days prior to the 
intended effective date thereof, which date shall be expressed in said 
notice.   

 
G. Upon request of the ENGINEER, the TOWN reserves the right to 

modify any conditions of this Article. 
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12. Notice 
 

All notices required to be given hereunder shall be in writing and delivered to, or 
mailed first class to, the parties' respective addresses stated above.  In the event that 
immediate notice is required, it may be given by telephone or facsimile, but shall, to the 
extent possible, be followed by notice in writing in the manner set forth above. 

 
13. Termination 
 

A. Each party shall have the right to terminate this Agreement in the event of 
a failure of the other party to comply with the terms of the Agreement.  
Such termination shall be effective upon seven days' notice to the party in 
default and the failure within that time of said party to cure its default. 

 
B. The TOWN shall have the right to terminate the Agreement without cause, 

upon ten (10) days' written notice to the ENGINEER.  In the event that the 
Agreement is terminated pursuant to this subparagraph, the ENGINEER 
shall be reimbursed in accordance with the Agreement for all work 
performed up to the termination date.   

 
14. Miscellaneous 
 

A. Assignment:   The ENGINEER shall not assign or transfer any of its 
rights, duties or obligations under this Agreement without the written 
approval of the TOWN.   

 
B. Governing Law:   This Agreement shall be governed by and construed in 

accordance with the law of the Commonwealth of Massachusetts. 
 
IN WITNESS WHEREOF, the parties hereto have set their hands and seals, the TOWN 
by its authorized representative who, however, incurs no personal liability by reason of 
the execution hereof or of anything herein contained, as of the day and year first above 
written. 
 
 
 
_____________________: 
 
 
By:  
_________________________________ 
 
Name:  
_______________________________ 
                 Type or Print 

TOWN OF ____________________:  
 
 
By:  
_________________________________ 
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Title:  
________________________________ 
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Updated May 2014    DSB Application Form   Page 1 

 
 
Commonwealth of 
Massachusetts 
DSB Application Form  

   (Updated May 2014) 

1. Project Name/Location for Which Firm is Filing: 2a. DSB # Item #    
        

2b.  Mass. State Project #  

3a. Firm (Or Joint-Venture) - Name and  Address Of Primary Office To Perform The 
Work:   

3e. Name Of Proposed Project Manager: 

  For Study:   (if applicable) 
For Design: (if applicable) 

3b. 
 
 
 
 

Date Present and Predecessor Firms Were Established: 
 
 
 
 

 

3f. Name and Address Of Other Participating Offices Of The Prime Applicant, If Different From 
Item  3a Above: 

3c. 
 
 

Federal ID #: 
 
 

 
3g. Name and Address Of Parent Company, If Any: 

3d. Name and Title Of Principal-In-Charge Of The Project (MA Registration Required):   
   

 
3h. Check Below If Your Firm Is Either: 

(1) SDO Certified Minority Business Enterprise (MBE)  
 Email Address:  (2) SDO Certified Woman Business Enterprise (WBE)  
 Telephone No: 

  Fax No.: 
  (3) SDO Certified Minority Woman Business Enterprise (M/WBE)  

4. Personnel From Prime Firm Included In Question #3a Above By Discipline (List Each Person Only Once, By Primary Function -- Average Number Employed Throughout The Preceding 6 
Month Period.  Indicate Both The Total Number In Each Discipline And, Within Brackets, The Total Number Holding Massachusetts Registrations): 
 

Admin. Personnel   (  ) Ecologists   (  ) Licensed Site Profs.   (  ) Other   (  ) 

Architects   (  ) Electrical Engrs.   (  ) Mechanical Engrs.   (  )    (  ) 
Acoustical Engrs.   (  ) Environmental Engrs. 

   
  (  ) Planners: Urban./Reg.   (  )    (  ) 

Civil Engrs.   (  ) Fire Protection Engrs. 
 

  (  ) Specification Writers   (  )    (  ) 
Code Specialists   (  ) Geotech. Engrs.   (  ) Structural Engrs.   (  )    (  ) 
Construction Inspectors   (  ) Industrial Hygienists   (  ) Surveyors   (  )    (  ) 
Cost Estimators   (  ) Interior Designers   (  )    (  )    (  ) 
Drafters   (  ) Landscape Architects   (  )    (  ) Total 

 
  (  ) 

                      
  
  
5. Has this Joint-Venture previously worked together?  Yes   No  
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6. List ONLY Those Prime and Sub-Consultant Personnel Specifically Requested In The Advertisement. This Information Should Be Presented Below In The Form Of An Organizational Chart.  

Include Name Of Firm and Name Of The One Person In Charge Of The Discipline, With Mass. Registration Number, As Well As MBE/WBE Status, If Applicable:   
 
 
 
 DCAMM 

User Agency 

Prime Consultant 
Principal-In-Charge 

 

      Discipline 
(from advertisement) 

 
Name Of Firm 

Person In Charge Of Discipline 
Mass. Registr. # 

MBE/WBE Certified (If 
Applicable) 

      Discipline 
(from advertisement) 

 
Name Of Firm 

Person In Charge Of Discipline 
Mass. Registr. # 

MBE/WBE Certified (If 
Applicable) 

       Discipline 
(from advertisement) 

 
Name Of Firm 

Person In Charge Of Discipline 
Mass. Registr. # 

MBE/WBE Certified (If 
Applicable) 

       Discipline 
(from advertisement) 

 
Name Of Firm 

Person In Charge Of Discipline 
Mass. Registr. # 

MBE/WBE Certified (If 
Applicable) 

Project Manager for Study 
 

Project Manager for Design 
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7. Brief Resume of ONLY those Prime Applicant and Sub-Consultant personnel requested in the Advertisement.  Include Resumes of Project Managers.  Resumes should be consistent with the 

persons listed on the Organizational Chart in Question # 6.  Additional sheets should be provided only as required for the number of Key Personnel requested in the Advertisement and they must 
be in the format provided.  By including a Firm as a Sub-Consultant, the Prime Applicant certifies that the listed Firm has agreed to work on this Project, should the team be selected. 

a. Name and Title Within Firm: a. Name and Title Within Firm: 
    
b. Project Assignment: b. Project Assignment: 
  

 
  

 
c. Name and Address Of Office In Which Individual Identified In 7a Resides: c. Name and Address Of Office In Which Individual Identified In 7a Resides: 
  MBE     MBE   
 WBE    WBE   

      
            
d. Years Experience:  With This Firm:  With Other Firms:   d. Years Experience:  With This Firm:  With Other Firms:   
            
e. Education:  Degree(s) /Year/Specialization e. Education:  Degree(s) /Year/Specialization 
  

 
  

 
f. Active Registration:  Year First Registered/Discipline/Mass Registration Number f. Active Registration:  Year First Registered/Discipline/Mass Registration Number: 
  

 
 

  
 
 

g. Current Work Assignments and Availability For This Project: 
 
 
 
 
 
 
 

g. Current Work Assignments and Availability For This Project  
 
 
 
 
 
 

h. Other Experience and Qualification Relevant To The Proposed Project: (Identify Firm By 
Which Employed, If Not Current Firm): 
 
 

h. Other Experience and Qualification Relevant To The Proposed Project: (Identify Firm By 
Which Employed , If Not Current Firm): 
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8a. Current and Relevant Work By Prime Applicant Or Joint-Venture Members. Include ONLY Work Which Best Illustrates Current Qualifications In The Areas Listed In The DSB Advertisement (List 
Up To But Not More Than 5 Projects). 

a. Project Name and Location 
Principal-In-Charge 

b. Brief Description Of Project and 
Services (Include Reference To Areas 
Of Experience Listed In DSB 
Advertisement) 

c. Client’s Name, Address and Phone 
Number. Include Name Of Contact Person 

d. Completion 
Date (Actual 
Or Estimated) 

e. Project Cost (In Thousands) 
Construction 
Costs(Actual, Or 
Estimated If Not 
Completed) 

Fee For Work For 
Which Firm Was 
Responsible. 

(1)  
 
 
 
 
 
 
 

   

  

(2)  
 
 
 
 
 
 
 

   

  

(3)  
 
 
 
 
 
 
 

   

  

(4)  
 
 
 
 
 
 

   

  

(5)  
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8b. List Current and Relevant Work By Sub-Consultants Which Best Illustrates Current Qualifications In The Areas Listed In The Advertisement (Up To But Not More Than 5 Projects For Each Sub-
Consultant).  Use Additional Sheets Only As Required For The Number Of Sub-Consultants Requested In The Advertisement and They Must Be In The Format Provided. 

Sub-Consultant Name:  
a. Project Name and Location 

Principal-In-Charge 
b. Brief Description Of Project and 

Services (Include Reference To 
Areas Of Experience Listed In DSB 
Advertisement) 

c. Client’s Name, Address and Phone Number 
(Include Name Of Contact Person) 

d. Completion 
Date (Actual 
Or Estimated) 

e. Project Cost (In Thousands) 
Construction 
Costs (Actual, Or 
Estimated If Not 
Completed) 

Fee for Work for 
Which Firm Was 
Responsible 

(1)  
 
 
 
 
 
 
 

  

   

(2)  
 
 
 
 
 
 
 

  

   

(3)  
 
 
 
 
 
 
 

  

   

(4)  
 
 
 
 
 
 

  

   

(5)  
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9. 

 
List All Projects Within The Past 5 Years For Which Prime Applicant Has Performed, Or Has Entered Into A Contract To Perform, Any Design Services For All Public Agencies Within The 
Commonwealth.   

      
 

  

 
# of Total Projects: 
 

 
# of Active Projects: Total Construction Cost (In Thousands)  

of Active Projects (excluding studies): 

Role 
P, C, JV  

* 

Phases 
St., Sch., D.D.,  
C.D.,A.C. * 

Project Name, Location and Principal-In-Charge: Awarding Authority (Include Contact Name and 
Phone Number) 

Construction Costs 
(In Thousands) 
(Actual, or 
Estimated if Not 

 

Completion Date 
(Actual or Estimated) 
(R)Renovation or (N)New 

  

1.  
 
 
 

 

  

  

2.  
 
 
 

 

  

  

3.  
 
 
 

 

  

  
4.  

 
 

 
  

  
5.  

 
 

 
  

  
6.  

 
 

 
  

  
7.  

 
 

 
  

  
8.  

 
 

 
  

  
9.  

 
 

 
  

  
10.  

 
 

 
  

 *  P = Principal;  C = Consultant;  JV = Joint Venture;  St. = Study;  Sch. = Schematic;  D.D. = Design Development;  C.D. = Construction Documents;  A.C. = Administration of Contract
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10.  Use This Space To Provide Any Additional Information Or Description Of Resources Supporting The Qualifications Of Your Firm And That Of Your Sub-Consultants For The Proposed Project.  

If Needed, Up To Three, Double-Sided 8 ½” X 11” Supplementary Sheets Will Be Accepted.  APPLICANTS ARE ENCOURAGED TO RESPOND SPECIFICALLY IN THIS SECTION TO THE 
APPLICATION EVALUATION - PROJECT EXPERIENCE REQUESTED IN THE ADVERTISEMENT. 
 
 

Be specific – No Boiler Plate 
 
 
 

11. Professional Liability Insurance:  
 
Name of Company                                           Aggregate Amount                                                Policy Number                                                           Expiration Date 

12. Have monies been paid by you, or on your behalf, as a result of Professional Liability Claims (in any jurisdiction) occurring within the last 5 years and in excess of $50,000 per incident?  Answer 
YES or NO.  If YES, please include the name(s) of the Project(s) and Client(s), and an explanation (attach separate sheet if necessary).   

 
    

    

13. Name Of Sole Proprietor Or Names Of All Firm Partners and Officers: 

 
Name                                  Title                              MA Reg #                     Status/Discipline      Name                                      Title                               MA Reg #                          Status/Discipline  
a.                                                                                                                                                    d. 
b.                                                                                                                                                    e. 
c.                                                                                                                                                    f. 

14. 
 
 
 
 

If Corporation, Provide Names Of All Members Of The Board Of Directors: 
Name                                  Title                              MA Reg #                     Status/Discipline      Name                                      Title                               MA Reg #                          Status/Discipline  
a.                                                                                                                                                    d. 
b.                                                                                                                                                    e. 
c.                                                                                                                                                    f. 

15. Names Of All Owners (Stocks Or Other Ownership):       
 Name and Title                   % Ownership                MA Reg.#                     Status/Discipline      Name and Title                       % Ownership                MA Reg.#                          Status/Discipline 

 
a.                                                                                                                                                    d. 
b.                                                                                                                                                    e.  
c.                                                                                                                                                    f. 

16. 
 
 

I hereby certify that the undersigned is an Authorized Signatory of Firm and is a Principal or Officer of Firm.  I further certify that this firm is a “Designer”, as that term is defined in Chapter 7, 
Section 38A1/2 of the General Laws, or that the services required are limited to construction management or the preparation of master plans, studies, surveys, soil tests, cost estimates or 
programs.  The information contained in this application is true, accurate and sworn to by the undersigned under the pains and penalties of perjury.  

 Submitted By 
(Signature) 

 
__________________________________________________ 
 

Printed Name and Title 
 
 _______________________________ 
 

Date 
 
____________  
 

 
The following forms MUST be attached to only ONE (ORIGINAL Copy) application: 1. SDO Certification required for MBE/WBE Firms;   2. Sub-Consultant 
Acknowledgment. 



 

Updated May 2014  DSB Sub-Consultant Form 
    

 
 

DSB  
S-CA 

Commonwealth of Massachusetts 
Designer Selection Board  SUB-CONSULTANT ACKNOWLEDGMENT 

 
Project:   

 
Applicant Designer:   

 
Sub-consultant:   

 
 

 
 

SUB-CONSULTANT ACKNOWLEDGMENT 
 

The sub-consultant named above hereby certifies that it has been notified by the Applicant Designer that it has been nominated to 
perform work on the Applicant Designer’s team for the above Project, which is under consideration at the Designer Selection Board.  
 
 
 
 
 

Signature of Sub-Consultant Duly Authorized Representative 
 
 
 
 

Print Name and Title 
 
 
 
 

Date 
 

 
 
It is a requirement that all applicants supply this document signed, attached to the Original application, for each of the listed sub-consultants stating that they 
are aware and agree to being nominated by said applicant designer.  Electronic signatures are accepted. 
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COMPREHENSIVE WASTEWATER
MANAGEMENT PLAN UPDATE
TOWN OF NANTUCKET, MA
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NEEDS AREA
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FIGURE 3-19

SCALE: 
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COMPREHENSIVE WASTEWATER
MANAGEMENT PLAN UPDATE
TOWN OF NANTUCKET, MA
PLUS NEEDS AREA
CONCEPTUAL LAYOUT
FIGURE 1

SCALE: 
DATE: REV FEB 2016 JOB NO.: 225139

DOC: ConceptLayout.MXD

DRAWN BY: JSM & RTB SOURCE: MassGIS & Town
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